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25X1A K The operations now being supported i‘ are classic

exemples of those for which there must be long range logistics planning
if success is to be agsured.
/? ™+ Because of the physical distences separating these activities

from the sources of major materiel support, the time involved in

rocurement, delivery( everland and ses transportation,) and distribution ¢
25X1A P ’ v{ ro ’;/
within the.aree. amounts to marty months.  This leadtime is further
y ; 25X1A
25X1A extended when materiel in criticmlnly( is r!quired,ﬂ

_In these instances it 1s necessary to go throug%éﬂm
procedures to obtaln allocations andawalt £er delivery irom prﬁduW
Major 1tems of equipment such as vehiclm /equipmenvp by -

’6&&:1’ nature have long menufacturing leadtimeg. 1

7;,;_30 Qhanées in magnitude of operations after initial implementation

of programs have & significant effect on logist'ics‘ supgolrt reguirements
that must be identified long befere,\ v /_.., " if adequate support
is to be expected when required. i logistics support
requirements have a geometrical effect, i.e., increased consumpt?.on

in the field and increased quentities of materiel tied-up in the

procurement--transportatlion--distribution pipeline.
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